COFFEE SHOP SALES ANALYSIS

Task List	WEEK 1	WEEK 2	WEEK 3	WEEK 4
PROJECT KICKOFF AND PLANNING • problem understanding • ask data driven questions • requirement gathering	1 -7 september			
DATA DISCOVERY • data inspection • explaroty data analysis		8- 14 september		
DATA PROCESSING • data cleaning • feature engineering			15-21 september	
DATA VISUALIZATION • creating grapghs and charts • extracting insights			22-28 september	
DATA PRESENTATION • summary of findings • data story telling (using visuals)				11 october